MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY LCP Chemicals Site, Brunswick, Georgia
OuU2, OU3 RI/FS

PREPARED BY Kirk Kessler, P.G.

DATE: October 15, 2019

REPORT PERIOD: September 2019
SUBMITTED TO: Pam Scully and Robert Pope

Remedial Project Managers
USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors
for the month of September 2019.

Correspondence Received from EPA

¢ None.

PRP Submittals

¢ None.

Qutstanding Data

¢ None.

Status Updates, Submittals and Key Events

e None.

Meetings

s« EPA hosted a public availability session on September 11 and a public meeting on September 12
regarding the OU3 Proposed Plan issued in August.

Problems Encountered

e None.
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